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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER
PROGRESS REPORT

WEEK ENDING AUGUST 13, 2021

CONTRACTOR EXPECTED COMPLETION
Castagna Construction July 2021 and October 2021
ARCHITECT PROJECT BUDGET
Epstein Joslin Architects $5.2M
SCOPE OF WORK

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and
Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet
facilities between the beach and public parking along with public gathering spaces, information, and storage
in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming
portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach,
as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach,
both buildings have to be elevated to address potential flood elevations and dune migration. The design
approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts
DEP.

CURRENT STATUS

At Corner Parking, the siding will continue on August 23 and will be immediately followed by the sealant
installation at the exterior perimeter of the building. Installation of the soffits and insect screen will start
August 30. Painting of the exterior is anticipated to start September 7 with tile at the interior starting at the
same time.

Starting August 23, the installation of the skylights will start at the Broadway Mall. Roofing will also be
starting at the same time and is expected to take a week. Installation of the windows will begin August 30.
Plumbing rough will commence August 23 and is anticipated to take 2-1/2 weeks with the Electrical Rough
beginning August 30 and is anticipated to take 2 to 3 weeks. Framing of the exterior deck is slated to start
September 7.
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